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Collection 5 Forward Processing

* Collection 5 (C5) forward processing started on
data day January 1, 2007

— On average the leading edge has been within 2 data
days of real time

— The Gross Primary Productivity processing is 5
months behind the leading edge for Terra and 17
months for Agua due to a change in the late look
Montana data

« Both Aqua and Terra are expected to be caught up to the
leading edge by late-June, 2008



Collection 5 Reprocessing

« Terra reprocessing started on September 3,
2006 and Aqua started on May 4, 2007

* The C5 reprocessing was completed ahead of
the original schedule on May 13 with the
exception of Land Surface Temperature (PGE
16), and the final 8+ day PGEs for 2006

— LST requires an additional 32 days of processing
through day 32/2007 and this should be completed by
May 17, 2008

— The final 8+ day PGEs will be completed by May 19,
2008



“Cleanup” Tasks (1 of 2)

« Some cleanup tasks remain and MODAPS will
use 3 production machines to complete these by
July 3, 2008:

— The L2G lites for Terra 2004 were inadvertently not
exported to the LP DAAC. These are being re-
reprocessed and will be completed by July 3, 2008

— MODHDFSR (PGES8O0) needs to be re-reprocessed for
Terra for the interval 2000/274 — 2001/184. These
were deleted erroneously.

« This reprocessing will be completed by July 3, 2008

« MODHDFSR products are now archived in LAADS for access
by the land science team



“Cleanup” Tasks (2 of 2)

« Cleanup tasks to be completed by July 3 (cont):

— There are an additional 64 days of LST to reprocess
due to splitting the production between machines.

« This will be completed by June 12, 2008
— We have received a request to reprocess 3 16-day

periods for the Terra 16-day Vegetation Composite
(PGE72) from Mark Carroll

« This will be completed by June 2, 2008

* There are likely to be additional periods

— 153 days of CERES L1B subset data will be
reprocessed due to premature deletion at the
Langley DAAC

* This will be completed by June 15, 2008



